
 

Lean 6 Sigma – Project Charter 

Project name:  Recycling Annual Report Submittal Process 

Date Chartered: October 2013           Expected Completion Date: Spring 2014 

Team Sponsor/ Leader: Brad Wolbert/Cynthia Moore 

Background: Wisconsin’s recycling law requires every municipality in Wisconsin to either have a 

municipal recycling program or be a member of a multi-municipality recycling program. Each recycling 

program, called a Responsible Unit, must submit an annual report to the DNR outlining their 

achievements for the past year or risk losing the ability to dispose of their municipal solid waste in a 

Wisconsin landfill. The annual report is a critical component of the state compliance assurance program; 

it is an efficient mechanism to ensure that all 1060 responsible units are in compliance with state law 

without requiring an extensive and labor intensive site inspection program.  

Problem Statement: Approximately 15% of the 1060 community recycling programs regularly submit 

their annual report late, with a final 25-30 requiring excessive staff time in follow up warning letters and, 

in about 5 instances, issuance of Notices of Noncompliance and Notices of Violations.   

Team Goal/Mission:  This team will develop a more effective means of obtaining timely submission of 

annual reports, as required of responsible units under NR 544.10, Wisc. Adm. Code. The overall goal is to 

reduce staff workload associated with repeated efforts to obtain these required reports. Particular 

emphasis will be on habitual late-filers. 

The team will implement improvement to accomplish the following:  

1. Reduce DNR staff workload 

2. Improve customer satisfaction 

3. Simplify the process 

4. Reduce lead time  

Measures used to determine success: 

1. 100% of responsible unit annual reports are received on time  

a. 2014 annual report cycle (for 2013) – see improvement, e.g. reduce late filers 50% 

b. 2015 annual report cycle (for 2014) – achieve 100% compliance 

2. DNR staff time (project and lead) spent on the total annual report process reduced by 30% 

3. Customer satisfaction is improved because process is clearly defined and achievable 

4. No need to issue NONs or NOVs because all reports are submitted on time and are complete.  

a. 2014 annual report cycle (for 2013) – no NOVs  

b. 2015 annual report cycle (for 2014) – no NONs 

5. Publishing of annual report data is completed by the end of September each year (about 1 

month earlier than pre-Lean project). 



Team Members: 

1. Brad Wolbert – Sponsor  

2. Cynthia Moore – Leader 

3. Dan Werner 

4. Kari Beetham 

5. Casey Lamemsky 

6. Waneta Kratz 

Issues to be addressed: 

1. Difficulty ensuring we have most complete and updated contact information at the onset of the 

report cycle. 

2. Difficulty in securing the attention and support of local decision makers.  

3. RUs do not have a consistent and reliable system in place to obtain data from haulers or MRFs in 

a manner that allows them to submit reports completely and on time.  

4. Whether to follow up with late filers more than one time and the potential ramifications for 

failure to submit after one reminder.  

5. Are we willing and able to revoke landfilling privileges and how would this be enforced? 

6. If these are not enforceable, what other alternatives could be examined? 

 

Expected Results:  

1. 100% of RUs will submit complete reports on time. 

2. CO and regional staff will spend 30% less time in total on the annual report process. 

3. No NONs or NOVs will be issued for late or incomplete submittal of annual reports.  

4. Customers (responsible units) will clearly understand submittal needs and process and the 

ramifications of filing late and therefore be better prepared to complete the annual report 

process in a timely manner.  

 

Support/Resources People: 

1. Select RU, hauler and MRF representatives 

2. Steve Drake and Jill Slain (AWaRe Division IT) 

3. Regional recycling staff 

4. CFA (note: Kari Beetham is designated as team member) 

 

Responsibilities and Boundaries: 

The objective is to develop a more effective means of obtaining annual reports from habitual late filers. 

The team will not focus on changes to the content of the report form, or the overall submittal process 

for “on-time” filers unless these prove to be essential to an improved process or will result in a 

significant improvement to the overall process and not be any more burdensome to RUs, haulers and 

MRFs than the existing report. 



                  DNR Lean Project -    

 Final Report  

 

 

 

Project Name:  Recycling Annual Reports  

 

Project Team Leader:  Cynthia Moore 

 

Project Sponsor: Brad Wolbert 

 

Project Purpose:  Reduce overall time spent on the annual report process (January – 

June each year) by significantly reducing time spent following g up with late filers 

 

Project Team Members:  Dan Werner, Waneta Kratz, Kari Beetham, Casey Lamensky 

 

Summary of Improvements:  Eliminate steps in process that do not add value and are 

not essential, eliminate steps required in follow up with late filers, commit to exploring 

additional training options and redistribution of staff resources, add steps and hours to 

process to obtain tonnage data for late filers (DNR completes report). 

 

Project Results: 

Goal Baseline Target 
Expected After 

Improvements 

Goal 

Met? 

Reduce DNR staff 

workload of obtaining late 

reports 

123 hours 86 hours 40 yes 

Reduce time (lead and 

project) obtaining late 

reports by 30% 

1000 hours 700 hours 208 yes 

Improve customer 

satisfaction 

Survey of RUs 

conducted to identify 

problems and 

solutions found: 

 on time filers 

satisfied with report 

format and process 

 late filers have 

problems managing 

time, 

documentation and 

training staff 

Survey RUs after 

2014 annual report 

process (in June 

2015) to determine if 

late filers were better 

equipped to submit 

on time 

Late filers say 

they are better 

equipped to 

submit reports 

on time; less 

late filers 

overall 
yes 

Simplify the process (for 

all filers, those on time 

and late). 

26 steps Unknown 19 steps Yes 
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Amount of staff time saved on late filers, per year in hours: 83 hours project time 

83 hours/3 staff- about 28 hours/staff person 

 

How will that time be reinvested? Upfront work by staff with local governments on 

ways to improve program implementation and efficiencies.  

 

Project Cost:  

 Hours Dollars 

Project Team Leader 138 $4,230 

Project Team Members 298 $6059 

Meeting Costs  $326 

Improvement Costs  $0 

Total 436 $10,651 

  

Recommendations for Future Code/Statute Changes:  See attached Opportunity Chart 

 

Lessons Learned: 

The root problem in the process to dealing with late filers is limited compliance 

enforcement capability and the large number of very small recycling programs that lack 

resources and/or well trained staff. Most of the late filers are very small programs which 

have a high rate of staff turnover.  

 

The current process flow is already very efficient; staff spend minimal time (e.g. 15 

minutes) handling each of over 800 reports that are submitted on time. The drag on the 

process is late filers, especially those RUs that do not receive state grant assistance. 

Despite measures to be implemented as a result of the Lean project, such as additional 

outreach and immediate invoicing of late filers that receive a state recycling grant, we 

expect to there will continue to be problems with late filers. The measures we will 

implement will significantly reduce the amount of staff and lead time in dealing with 

these.  

 

Project hand-off: 

The project will be handed over to Brad Wolbert, as team sponsor and Chief of the 

Recycling and Solid Waste section. He will ensure that project recommendations are 

implemented and controls instituted to ensure continued monitoring and improvements.  

 


