
Project Charter 
 

Project Name:   WPDES permit processing 

Date Chartered: November 1, 2012    Expected Completion Date: June 1, 2013   

Team Leader:   Tim Ryan   

 

Team Goal/Mission: 

Evaluate the process of re-issuing WPDES permits at both the Central Office and District level. 

Create a new process for re-issuing WPDES permits that result in a consistent statewide permit 

backlog of less than 10%. 

 

The team will implement improvements that accomplish the following: 

 

1. Reduce DNR staff time required for the process. 

2. Reduce the amount of time it takes for the customer to receive a re-issued WPDES 

permit. 

3. Improve customer satisfaction. 

4. Ensure that all safety requirements are incorporated into the new process. 

5. Clarify roles at each step. 

6. Identify and eliminate any optional steps that do not add value.   

7. Minimize re-work of materials 

 

Measure(s) to be used to determine success: 

How will we quantify our progress? 

1. DNR staff time is reduced by 10%. 

2. Customer receives re-issued WPDES permit on average in ____ days or less 

3. Insert a measureable associated with customer satisfaction.  This measureable may be 

decided later as part of the project.  

4. Federal, State, and program safety requirements were addressed and incorporated into the 

new process if applicable. 

5. Statewide permit backlog rate continually decreases and stabilizes below 10%. This must 

also be true for Central Office permits.  

 

Potential Team Members: 

 

Tim Ryan (Lead) – Wastewater Field Supervisor SDW 

Paul La Liberte - Wastewater Field Supervisor WD 

Mike Hammers – Permit drafter Central Office 

Diane Figiel – Limit calculator Central Office  

Amy Schmidt – Field Engineer SDW 

Jim Hansen – Water Division 

Chris Stempa – Utilities Deputy Director, Appleton WWTP 

Debra Guzman – Director of Environmental Affairs, Suputo Cheese 

Betsy Lawton – Staff Attorney, Midwest Environmental Advocates 

EPA Representative 

 

 

 

 

 



Issues to be addressed: 

What Problems or opportunities will the team solve? 

1. Delays in developing and sharing critical guidance. 

2. Identify & correct events that delay permits  

3. Improve communication on permit matters 

4. Identify and correct situations where staff lack expertise to make necessary judgments 

(training) 

5. Inability to predict how EPA will react to permits 

6. Should facility plan approval be coordinated with permit reissue? 

7. Out of date administrative rules preventing permit re-issue 

 

 

Expected Results: 

What will be in place when we are done? 

1. A consistent statewide permit process outlined with a standard operating procedure and 

accountability mechanisms. 

2. Tracking system to monitor process flow and identify bottlenecks. 

3. Operational system for monitoring permit quality. 

 

 

Support/Resource People: 

Who will we need assistance from besides the team members? 

David Argall for SWAMP data extraction 

 

Responsibilities and Boundaries: 
Only the process of reissuing individual WPDES permits will be examined.  

 

This includes: 

1. Permit application processing 

2. Effluent limits development 

3. Substantial compliance determination 

4. Permit drafting 

5. Entire variance process 

6. Interacting with permitees and public 

  

This excludes: 

1. Development or conveying coverage of general permits 

2. Compliance evaluation unrelated to permit decisions 

3. Contested permits 

4. Plan & Spec Review 

5. Pretreatment 

 

 



                  DNR Lean Project -    

 Final Report  

 

 

 

Project Name:    WPDES Specific Permit Re-issuance 

 

Project Team Leader:  Tim Ryan 

 

Project Purpose:  To reduce the average staff time to re-issue and to reduce the average time it 

takes to deliver a WPDES individual permit to the permittee in order to maintain a consistent 

statewide permit backlog of less than 10%. 

 

Project Team Members: Tim Ryan – Water District South – West 

    Paul LaLiberte – Water District West 

    Mike Hammers – Central Office 

    Diane Figiel – Central Office 

    Amy Schmidt – Water District South – West 

    Dale Rezabek – Water District South – East 

    Jim Hansen – Water District North 

 

 External Members: Louann Unger - EPA 

Debra Guzman – Saputo Cheese USA Inc. 

    Chris Stempa – Appleton WWTP 

    Betsy Lawton – Midwest Environmental Advocates 

  

Ad Hoc Contributors 

Lynn Singletary Phillip Spranger Holly Heldstab Tom Mugan 

Mary Ryan Dave Carper Pat Oldenburg Mike Lemcke 

Bart Chapman Nasrin Mohajerani Jackie Fratrick Kathy Bartilson 

Peggy Wischhoff Sheri Snowbank Julia Stephenson Kelley O’Connor 

Kari Fleming Lonn Franson Dick Sachs Mike Luba 

David Argall Eric Devenecia Mark Corbett Mark Davy  

Dan Peerenboom Jim Schmidt Robie Anson (EPA)  (Davy Engineering) 

 

 

Summary of Improvements:  See attached Project Implementation Plan 
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Project Results: 

Goal Baseline Target 

Expected 

After 

Improvements 

Goal 

Met? 

Reduce DNR staff workload. 140 hrs per 

permit* 

115 hrs per 

permit* 

115 hrs per 

permit 

TBD 

Reduce Lead (delivery time). 600 days 

median 

200 days 

median 

200 days** TBD 

Improve Customer 

Satisfaction. 

161 permits 

per year 

208 permits 

per year 

208 permits  TBD 

Ensure Staff and Customer 

Safety. 
   

NA 

*115 hours is based on permit drafter time only.   

** The 200 day goal will not be achieved until the backlog is reduced to the goal of 10%. 

 

Amount of staff time saved per year in hours: 25 hrs per permit 

 

How will that time be reinvested?:  In other parts of the program that have been more 

neglected as the permit backlog has been addressed including but not limited to septage, 

land application, general permits, and pretreatment.  Additional time can be invested in 

both enforcement and customer service. 

 

Project Cost:  

 Hours Dollars 

Project Team Leader 343.5 hrs  

Project Team Members 440.5 hrs  

Project Team Members 115.5 hrs  

Meeting Costs  $1,500 

Improvement Costs  $65,000* 

Total  $66,500 

*Funding requested  

 

Recommendations for Future Code/Statute Changes:  None recommended at this 

time. 

 

Lessons Learned: 

 

 Get started early.  It is very difficult to coordinate schedules of staff around the 

state in addition to externals with busy schedules. 

 Winter weather in Wisconsin can severely impact the ability to hold face to face 

meetings. 

 When the project is large in scope, try to break it down into manageable pieces. 

 It is important to have good data. 

 Sometimes we need to improvise when we do not have good data. 

 There are times when there is a need to balance between customer service and 

meeting the goals of the project. 
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 Leaders should be willing to delegate to team members. 

 


